



PLANNING/DESIGN

Valued at \$575.8M

March 2026



- 1 **Ajayan Bridge Replacement**
Status: Design Completed
Estimated Construction Cost: TBD
Designer: NC Macario & Associates
Estimated start of construction: TBD
- 2 **Aplacho Bridge Replacement**
Status: Design Completed
Estimated Construction Cost: TBD
Designer: Duenas Camacho & Associates
Estimated start of construction: TBD
- 3 **Route 10A, Phase 1 Reconstruction and Widening, GIA/Tiyan Intersection**
Status: Design In Progress
Estimated Construction Cost: \$25M
Designer: Duenas Camacho & Associates
Estimated start of construction: FY2026
- 4 **Route 14B, Ypao Road, Phase 2**
Status: Design Completed
Estimated Construction Cost: 12.6M
Designer: EM Chen & Associates
Estimated start of construction: FY2026
- 5 **Route 17, Phase 2B**
Status: Design Completed
Estimated Construction Cost: \$50M
Designer: Duenas, Camacho & Associates
Estimated start of construction: FY2026
- 6 **Route 20 (Tiyan Parkway), Phase 2**
Status: Design Completed
Estimated Construction Cost: \$31.4M
Designer: TG Engineers
Estimated start of construction: TBD
- 7 **Route 20 Tiyan Parkway Structure Demolition, Phase 2**
Status: Planning
Estimated Construction Cost: \$750,000
Designer: TBD
Estimated start of construction: FY2026
- 8 **Route 1/8 Memorial**
Status: Planning
Estimated Construction Cost: TBD
Designer: TBD
Estimated start of construction: TBD
- 9 **Route 10 Safety Improvements**
Status: Design Completed
Estimated Construction Cost: TBD
Designer: WSP USA, Inc.
Estimated start of construction: TBD
- 10 **Route 1 Pavement Markings Restoration, Juan Jacinto Drive to Gayinero Road (Maintenance)**
Status: Planning in Progress
Estimated Construction Cost: TBD
Designer: NA
Estimated start of construction: TBD
- 11 **Route 8 Pavement Markings Restoration, Route 1 to Tri-Intersection (Maintenance)**
Status: Planning in Progress
Estimated Construction Cost: \$354,000
Designer: NA
Estimated start of construction: TBD
- 12 **Route 4 Pavement Markings Restoration, Route 1 to Pago Bay Bridge (Maintenance)**
Status: Planning in Progress
Estimated Construction Cost: TBD
Designer: NA
Estimated start of construction: TBD
- 13 **Islandwide Raised Medians Painting, Route 1 (Route 8 to Macy's Entrance), Route 16 (Route 1 to Tri-Intersection), Route 4 (Route 10 to Route 1), Route 8 (Route 1 to Tri-Intersection) Maintenance**
Status: Planning in Progress
Estimated Construction Cost: \$46,000
Designer: NA
Estimated start of construction: TBD
- 14 **Islandwide Accessibility Accomodation and Drainage Improvements**
Status: Completed
Estimated Construction Cost: \$500,000
Designer: WSP USA, Inc.
Estimated start of construction: FY2026
- 15 **Leo Palace Bridge / Pago Bridge Scour Countermeasures**
Status: Design In Progress
Estimated Construction Cost: \$4.6M
Designer: GHD
Estimated start of construction: FY2026
- 16 **Fonte Inland, Maina Culvert, & Merizo Inland Culvert Rehabilitation**
Status: Design in Progress
Estimated Construction Cost: \$3.7M
Designer: SSFM
Estimated start of construction: 2027
- 17 **Route 1 Reconstruction of Multiple Bridges (Hagatna to Piti)**
Status: Design In Progress
Estimated Construction Cost: \$115.5M
Designer: GHD
Estimated start of construction: FY2026
- 18 **Under Pavement Infrastructure Retrofit**
Status: Design In Progress
Estimated Construction Cost: \$165.4M
Designer: GHD
Estimated start of construction: FY2026
- 19 **Ajayan Bridge Temporary Shoring**
Status: Design in Progress
Estimated Construction Cost: TBD
Designer: EMPSCO
Estimated start of construction: TBD
- 20 **Islandwide Bridge Safety Improvements**
Status: Design In Progress
Estimated Construction Cost: \$1M
Designer: WSP USA, Inc.
Estimated start of construction: FY2026
- 21 **Route 1 Widening at Rt 26, Rt 27, Signal at Ligan Ave - Design**
Status: Planning
Estimated Construction Cost: TBD
Designer: TBD
Estimated start of construction: TBD
- 22 **Route 28 from Route 3 to Bumuchachu Road**
Status: Planning
Estimated Construction Cost: TBD
Designer: TBD
Estimated start of construction: TBD
- 23 **Route 10A Reconstruction and Widening, GIAA to Route 16, Phase 2**
Status: Design In Progress
Estimated Construction Cost: TBD
Designer: DCA
Estimated start of construction: TBD
- 24 **Auto Lot Expansion and Shared Access Road Pavement**
Status: Design Completed
Estimated Construction Cost: \$705,000
Designer: WSP
Estimated start of construction: TBD
- 25 **Islandwide Traffic Signal Repairs from Typhoon Mawar**
Status: Completed
Estimated Construction Cost: \$2.4M
Designer: TBD
Estimated start of construction: FY2026
- 26 **Islandwide Routed Road Signage Repairs from Typhoon Mawar Damage**
Status: Completed
Estimated Construction Cost: \$2.4M
Designer: TBD
Estimated start of construction: FY2026
- 27 **Guatali Bridge Retrofit**
Status: Planning
Estimated Construction Cost: \$15M
Designer: TBD
Estimated start of construction: TBD
- 28 **Route 15 Widening from Route 10 to Route 26**
Status: Planning
Estimated Construction Cost: \$30M
Designer: TBD
Estimated start of construction: TBD
- 29 **Traffic Signal System Upgrade, Phase 1**
Status: Planning
Estimated Construction Cost: \$1.5M
Designer: TBD
Estimated start of construction: TBD
- 30 **Traffic Signal System Upgrade, Phase 2**
Status: Planning
Estimated Construction Cost: \$2M
Designer: TBD
Estimated start of construction: TBD
- 31 **Route 29 Rehabilitation**
Status: Planning
Estimated Construction Cost: \$30M
Designer: TBD
Estimated start of construction: TBD
- 32 **Route 27 Widening**
Status: Planning
Estimated Construction Cost: \$30M
Designer: TBD
Estimated start of construction: TBD
- 33 **Route 6, Rehabilitation from Rt 1 Veteran Cemetery to Rt 1 Adelup**
Status: Planning
Estimated Construction Cost: \$25M
Designer: TBD
Estimated start of construction: TBD
- 34 **Route 26 Widening**
Status: Planning
Estimated Construction Cost: \$17.6M
Designer: TBD
Estimated start of construction: TBD
- 35 **Islandwide Safety Projects**
Status: Design In Progress
Estimated Construction Cost: \$7.5M
Designer: TBD
Estimated start of construction: FY2024-FY2027
- 36 **Islandwide Safety Improvements (Striping and Marking) (IDIQ): TO 3 Route 1, Route 27 to AAFB**
Status: Design In Progress
Estimated Construction Cost: \$2.3M
Contractor: WSP
Estimated start of construction: FY2026
- 37 **RR Cruz Drainage Improvements**
Status: Design In Progress
Estimated Construction Cost: TBD
Designer: WSP
Estimated start of construction: FY2026
- 38 **Tiyan Access Road**
Status: Design In Progress
Estimated Construction Cost: TBD
Designer: DCA
Estimated start of construction: FY2025

 Federally Funded
 Locally Funded

