
Route 3 Widening Route 28 - Chalan Kareta
Project Start: February 2018 
Completion: January 2020 
Scope: Widen roadway
Cost:  $44.3M
Contractor: Black Construction
Est. Progress:   48%

Route 1/3 Intersection Improvements
Project Start: December 2016  
Completion: August 2019
Scope: Intersection Improvements with 
added turning lane
Cost:  $7.1M  
Contractor: Maed Pacific Construction
Est. Progress:   93%
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Route 3A Pavement Restoration
Project Start: March 2018 
Completion: June 2018 
Scope: Pavement Restoration
Cost:   $0.7M
Contractor: Hawaiian Rock Products 
Est. Progress: 99%

Resurfacing: Route 1 (Asan - Piti and Yigo – 
Dededo); Route 8 (Barrigada and Mongmong Toto 
Maite); Route 8/Canada-Toto Loop Road 
Intersection Improvements
Project Start: June 2018
Completion: August 2019
Scope: Pavement repair and traffic signalization
Cost: $8.5 M
Contractor: Hawaiian Rock Products 
Est. Progress: 73%

Route 1 Pavement Marking Improvements
East Agana to Route 16 (Maintenance) 
Project Start: February 2018
Completion: June 2018
Scope: Striping restoration
Cost: $30,950.00 
Contractor: DPW
Est. Progress: 40%
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Village Road Pavement Restoration (Maintenance)
Project Start: December 2017
Completion: TBD
Scope: Pavement Restoration
Cost:   Base Prep = TBD
          Paving = TBD
          Striping = $494,385.30 
Contractor: DPW and Hawaiian Rock Products
Est. Progress: 5%

ONGOING 
PROJECTS
Valued at $80.7M
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