





ONGOING PROJECTS

Valued at \$39.4M

March 2026



1 **Route 14B Reconstruction and Widening (Route 14 to Carmen Memorial Dr) Phase 1 Cliffside**
 Project Start: October 2022
 Scope: Reconstruction and Widening
 Cost: \$11.17M
 Contractor: InfraTech International, LLC
 Est. Progress: 99% Complete

2 **Route 5 and Portion of Route 12, Reconstruction and Widening (Route 2A to Naval Magazine/Route 12)**
 Project Start: September 2022
 Scope: Reconstruction and Widening
 Cost: \$12.95M
 Contractor: InfraTech International, LLC
 Est. Progress: 99% Complete

3 **Islandwide Primary Roads Paving and Pavement Marking (IDIQ)**
 Project Start: March 2025
 Scope: Paving and Marking
 Task Order No. 3 Various Locations
 Cost: \$1.86M
 Contractor: Hawaiian Rock Products
 Est. Progress: 99% Complete

4 **Islandwide Safety Improvements on Primary Roads (Striping and Marking) - IDIQ 2**
 Project Start: March 2025
 Scope: Striping and Marking
 Task Order No. 1 (Route 1 from Route 6 to Route 11)
 Cost: \$1.17M
 Contractor: Hawaiian Rock Products
 Est. Progress: 99% Complete

5 **Replacement of Ylig Bridge (Ph 2) - Ylig Memorial**
 Project Start: March 2025
 Scope: Memorial Vault and Parking
 Cost: \$0.47M
 Contractor: Korando Corporation
 Est. Progress: 80% Complete

6 **Islandwide Safety Improvements on Primary Roads (Striping and Marking) - IDIQ 2**
 Project Start: June 2025
 Scope: Striping and Marking
 Task Order No. 2 (Route 1 from Route 6 to Alupang Tower)
 Cost: \$0.78M
 Contractor: Hawaiian Rock Products
 Est. Progress: 99% Complete

7 **Islandwide Primary Roads Paving and Pavement Marking (IDIQ)**
 Project Start: July 2025
 Scope: Paving and Marking
 Task Order No. 4 (Route 10 Safety Improvements)
 Cost: \$11M
 Contractor: Hawaiian Rock Products
 Est. Progress: 60% Complete

